
SOIL REMEDY ALTERNATIVE S2c:  IN SITU STABILIZATION Original RADD

Original acres: 1.34 Total: $2,093,138.09 $3,343,490.78

RADD acres: 2.19

Original RADD Original RADD

1.  Mobilization $18,019.04 $18,019.04

Assume 32 32 D6 Dozer (4) $86.63 $86.63 per hour $2,772.16 $2,772.16

Assume 32 32 compactors (4) $86.63 $86.63 per hour $2,772.16 $2,772.16

Assume 24 24 Water Truck (4) $86.63 $86.63 per hour $2,079.12 $2,079.12

Assume 24 24 Dump Truck (4) $86.63 $86.63 per hour $2,079.12 $2,079.12

Assume 32 32 924 Loader (4) $86.63 $86.63 per hour $2,772.16 $2,772.16

Assume 64 64 210 trackhoe (8) $86.63 $86.63 per hour $5,544.32 $5,544.32

2.  Foundation and Pavement Removal $116,740.00 $190,792.80

Assume 58,370 95,396 sqft of foundation and pavement removal $2.00 $2.00 per hour $116,740.00 $190,792.80

3.  Excavation (50 cubic yards per hour) $323,022.70 $527,925.16

Assume 1,226 2,004 trackhoes $165.31 $165.31 per hour $202,670.06 $331,229.43

Assume 307 502 contractor supervisor $66.00 $66.00 per hour $20,262.00 $33,114.76

Assume 1,226 2,004 dump truck $81.64 $81.64 per hour $100,090.64 $163,580.97

4.  Stablization $900,991.75 $1,472,516.37

Assume 10,170 16,621 fly ash $32.24 $32.24 per ton delivered $327,880.80 $535,864.89

Assume 1,226 2,004 trackhoes $165.31 $165.31 per hour $202,670.06 $331,229.43

Assume 613 1,002 dozers $127.89 $127.89 per hour $78,396.57 $128,125.74

Assume 613 1,002 compactors $87.65 $87.65 per hour $53,729.45 $87,811.56

Assume 613 1,002 loader at stock pile $101.63 $101.63 per hour $62,299.19 $101,817.33

Assume 613 1,002 water wagon $81.64 $81.64 per hour $50,045.32 $81,790.49

Assume 613 1,002 dump truck $102.72 $102.72 per hour $62,967.36 $102,909.34

Assume 767 1,254 compaction tests $45.00 $45.00 per hour $34,515.00 $56,408.84

Assume 153 250 contractor supervisor $66.00 $66.00 per hour $10,098.00 $16,503.45

Assume 613 1,002 labor $30.00 $30.00 per hour $18,390.00 $30,055.30

5.  Confirmation Sampling $94,645.00 $127,668.50

Assume 41 35 samples (16 samples per acre) $0.00 $0.00 $0.00

Assume 41 35 SPLP confirmation sample $845.00 $845.00 per sample $34,645.00 $29,608.80

Assume 120 196 days rental equpment at $500.00 $500.00 per day $60,000.00 $98,059.70

6.  AMEC Excavation Contractor Field Oversight $100,474.00 $164,207.51

Assume 4 6.5 months office trailer at $500.00 $500.00 per month $2,000.00 $3,268.66

Assume 88 144 days per diem/lodging/truck rental at $260.00 $260.00 per day $22,880.00 $37,393.43

Assume 879 1,437 hours AMEC field supervisor at $86.00 $86.00 per hour $75,594.00 $123,545.42

7.  Project Management & Reporting $190,389.25 $285,112.94

Assume 1 1 Report $35,000.00 $35,000.00 Lump Sum $35,000.00 $35,000.00

Assume 1 1 AMEC project management at 10% of all other cost $155,389.25 $250,112.94

8.  Contingency $348,856.35 $557,248.46

Assume 1 1 Continegency 20% $348,856.35 $557,248.46



Total: $3,343,491

treatment area: 2.19 acres

1.  Mobilization $18,019

Assume 32 D6 Dozer (4) $86.63 per hour $2,772

Assume 32 compactors (4) $86.63 per hour $2,772

Assume 24 Water Truck (4) $86.63 per hour $2,079

Assume 24 Dump Truck (4) $86.63 per hour $2,079

Assume 32 924 Loader (4) $86.63 per hour $2,772

Assume 64 210 trackhoe (8) $86.63 per hour $5,544

2.  Foundation and Pavement Removal $190,793

Assume 95,396 sqft $2.00 per hour $190,793

3.  Excavation (50 cubic yards per hour) $527,925

Assume 2,004 trackhoes $165.31 per hour $331,229

Assume 502 contractor supervisor $66.00 per hour $33,115

Assume 2,004 dump truck $81.64 per hour $163,581

4.  Stablization $1,472,516

Assume 16,621 fly ash $32.24 per ton delivered $535,865

Assume 2,004 trackhoes $165.31 per hour $331,229

Assume 1,002 dozers $127.89 per hour $128,126

Assume 1,002 compactors $87.65 per hour $87,812

Assume 1,002 loader at stock pile $101.63 per hour $101,817

Assume 1,002 water wagon $81.64 per hour $81,790

Assume 1,002 dump truck $102.72 per hour $102,909

Assume 1,254 compaction tests $45.00 per hour $56,409

Assume 250 contractor supervisor $66.00 per hour $16,503

Assume 1,002 labor $30.00 per hour $30,055

5.  Confirmation Sampling $127,669

Assume 35 samples (16 samples per acre) $0

Assume 35 SPLP confirmation sample $845 per sample $29,609

Assume 196 days rental equpment at $500 per day $98,060

6.  AMEC Excavation Contractor Field Oversight $164,208

Assume 6.5 months office trailer at $500 per month $3,269

Assume 144 days per diem/lodging/truck rental $260 per day $37,393

Assume 1,437 hours AMEC field supervisor at $86 per hour $123,545

7.  Project Management & Reporting $285,113

Assume 1 Report $35,000 Lump Sum $35,000

SOIL REMEDY ALTERNATIVE S2c:  IN SITU STABILIZATION



Assume
1

AMEC project management at 10% 

of all other cost $250,113

8.  Contingency $557,248

Assume 1 Continegency 20% $557,248
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